LIST OF (EHV-I) PROJECTS

	Sr.
No
	Name of Project
	Status

	1
	2
	3

	1
	220KV GIS Grid Station at Ghazi Road LHR, along with 02 Nos 220 KV T/Lines (KFW Finance)
	i)
Construction of Boundary wall is in progress

ii)
International Advisor M/s Layhmer  approved 

iii)
Review bidding documents has been sent by M/s Lahmyer to 
C.E (Design) NTDC to Proceed further. 

	2
	220KV Grid Station at Kassowal, along with        02 Nos 220 KV T/Lines (World Bank Finance) 
	i)
Transmission Line work awarded and construction is in 
progress, 90% completed 
ii)
S/S work awarded on 20-03-2010. work in progress 8% 
completed.

	3
	Transmission Enhancement Project Tranche I, II & III 
	List attached 

	4
	220KV T/L from Chashma to Ludewala  and extension at Ludewala 
	Work in Progress  

	5
	220KV GIS Shalamar Substation  &  220KV T/Lines


	· BOD NTDC approved to award the subject Contract to M/s PEL/NEIE on 21.05.2010

· Notification of contract Award in favour of M/s PEL-NEIE (J/V) has been issued on 24.05.2010 

· Acceptance of NOCA by M/s PEL-NEIE (J/V) received on 02.06.2010 and Performance Security yet to be provided by the Contractor.   

· Site handed over to the contractor and work is in progress.


	6
	Interconnection of IPPs.

i)  Nandipur Power Plant
	Work is in progress and 40% work completed.  

	7


	Transmission Schemes for Dispersal of Power from Neelum – Jhelum Hydropower Project

· 500 KV S/C Quad Bundle T/L from Neelum-Jhelum to Gujranwala (235 km)

· 500 KV S/C Quad Bundle T/L from Neelum-Jhelum to Rewat (110 km Long)

· Extension at 500 KV Gakkhar & Rewat S/Stations 
	· Work of survey and preparation of profile of  T/Line awarded to M/s BARQAAB.

· Consultancy contract agreement between NTDC and NESPAK + BARQAAB (J/V) has been signed on 03.03.2010 Consultants commenced their services w.e.f 02.04.2010.



	8
	i)  
Feasibility Study for Dispersal of 
Power from  Basha Hydropower 


Project
ii) 
Feasibility study of HVDC/HVAC 
1300 KM T/L from Karachi to Up 
Country
	Consultancy in Progress by M/s P.B U.K, P.P.I UK & Mirza Associates. Feasibility study is in progress and will be completed by Oct-2011.
Awarded to M/s SNC Lavalin  Canada –Nespak (J/V) & Feasibility Study is in progress.



	9
	Temporary G/Station at 220 KV Ghazi Road 
	· Work awarded switch yard  almost completed.  

· Construction of House Building completed.

· T/Former has been allocated by C.E (Design) but not spared from Kot Lakh pat.

· Control Cable not yet allocated. 

· 70% work has completed.

	10
	New Projects

i ) 500 KV New Lahore

ii) 220 KV Gujarat 
	· Biding Documents of 500 Kv New Lahore Substation and T/Line are on sale w.e.f 28.02.2011 and will be opened on 19.04.2011.

· Bidding documents of 220 Kv Gujrat Substation and allied T/Line are on sale w.e.f 11.02.2011and will be opened on 19.04.2011.

	11
	220 Kv Chishtian Grid Station & Allied T/Lines 
	
Bidding Documents are on sale w.e.f 15.01.2011 and will 
be opened on 12.04.2011. 




