PROJECTS TO BE FUNDED BY ADB
ADB LOAN 2396-PAK (US$220.000 MILLION)
UNDER C.E. (EHV-I) NTDC ORGANIZATION

(TRANCHE-II)
STATUS AS ON 15.04.2011
	Sr.No
	Name of Project
	Present Status
	Expected Date of Completion

	1.
	ADB-58-2010

220kv TT Singh Grid station 

ADB-58-2010(Lot-I)

ADB-58-2010

220kv Okara Grid station  

ADB-58-2010 (Lot-II)

  
	Contract agreement has been signed on 11.10.2010 with M/s UCC. Boundary wall has been completed. C.E (Design) has issue some Drawings. Soil investigation report received from CMTL and sent to C.E (Design). C.E (Design )  has fixed about +O level. Construction of switch yard fencing in progress. 
Control House Building masonry work alongwith Ist roof slab completed. Transformer way 98% completed. Metering room 80 % Completed.
132 KV  GANTRIES
 29 out of 29  Gantries Completed.
10/13 MVA T/Former foundation completed. 

Foundation of 132 KV CTS 48 out of 48 completed.

PTS / CCVT 15 out of 15 completed.
D/S -36 out of 36 completed.

Cable T/former is in progress. 
220 KV  GANTRIES
 Rcc Pad of 26 out of 26 Gantries completed 
1 No. Rcc Pad 250 MVA T/Former out of 3 completed. 
Overall progress 
= 19%. 

The letter of acceptance has been issued on 26.08.2010 to M/s NEIE-AL-Hussain (LOT-II). Performance guarantees received and verified. The possession of land has been taken. The work for Boundary wall is in progress. C.E (Design) has been requested to issue the Construction Drawings. Tender for supervision for Consultancy opened on 17.09.2010 and after evaluation by CE (Design) and EnMas has awarded. Soil investigation being carried out. Contract agreement has been signed on 14.10.2010 and site handed over to the contractor on 27.01.2011.Contractor has mobilized at site, grubbing is Completed.
Earth Filling in Progress.Demarcation work of 132 Kv Gantries in progress, 50% completed. 
Excavation of Control House 100% completed. Foundation dressing work in progress, Excavation of High Level Gantries 17 out of 17 completed. 
	December, 2011
December, 2011

	2.
	Addition of 600 MVA, 500/220kV Auto Transformer Bay at 500kV Grid Station Ghazi Barotha
(ADB-51-2009) TRANCHE-II
	· Contract for Consultancy Services awarded to M/s. BARQAAB.
· Tender opened on 13.05.2010 and Evaluation Report received from M/s BARQAAB on 28.06.2010.
· BOD approval received.
· Case sent to ADB for concurrence.
	June, 2012


( 2 ) 
	3
	Augmentation of 3x160 MVA by 3x250 MVA Power Transformers at 220Kv Grid Station Ravi, Lahore. 

	· One No.250 MVA, 220/132 KV Auto Transformer energized on 01-02-2010 after availing shut down.

· Remaining 1×250 MVA A.T.B has been allocated by C.E (Design) and work is in progress.

· Construction Drawings for modification of foundation for 2nd Transformer has been issued by C.E (Design) NTDC and work is completed. and replacement / augmentation of this 2nd T/Former is in Progress and expected to be Completed by 31-03-2011. 1×250 MVA ATB allocated by C.E (Design) for this T/Former CE (Design) has recently issued drawings not for modification of    existing but new foundations for 250 MVA  T/Former to be made.
	March 2011


